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TRANSPORTATION PHASING PLAN FOR DEL MAR MESA 
REQUIRED IMPROVEMENTS & BUILDING PERMITS NOT 

TO EXCEED 1,  2 
 

 
PHASE 

 
DAILY 
TRIPS 

 
TRANSPORTATION IMPROVEMENTS 

 
STATUS  

 
 

1. 
 
Carmel Country Road constructed as a 4-Lane Major street from SR-56 to  south 
of Neighborhood 10's northern boundary.  3 

 
Complete 

 
2. 

 
Del Mar Mesa constructed as a 2-Lane Residential Local street, from  Carmel 
Country Road to Camino Santa Fe.  FBA-funded. 

 
Complete 

 
3. 

 
Traffic signal to be installed at Carmel Country Road/Neighborhood  8  
development (Palacio Del Mar) entrance.   To be paid for by the Carmel Valley 
Neighborhood 10 developer and the Del Mar Mesa FBA on a fair share basis. 

 
Scheduled 
for FY 
2004 

 
1A 

 
For access via  

Carmel 
Country Road 

or 
Del Mar Mesa 
(Shaw Ridge) 

Road 

 
Resort 
Hotel 

and Golf 
Course 
4,400 
ADT 

+ 
220 

DU's 
(2200 
ADT) 

 
Total 
6,600 
ADT 

 
4. 

 

 
Traffic signal to be installed at Carmel Country Road/Resort entrance.  Developer 
only.  4 

 
Complete 

 
5. 

 
Extend Carmel Mountain Road in phases east of neighborhood 10 to 
Del Mar Mesa Road as a two lane modified collector. 

 
 

 
6. 

 
Install traffic signal at Carmel Country Road and Cloverhurst Way as required by 
the City engineer. 

 
 

 
1B 

For access 
Via Carmel 
Mountain 

Road 
 

 5 

 

 
 

150 
DU's 

 
(1,500 
ADT)  

7. 
 

 
Install traffic signal at Carmel Country Road and Craven Ridge Way as required 
by the City engineer. 

 
 

 
8. 

 
A 4-lane arterial road (as an interim improvement prior to completion of SR-56 by 
CALTRANS), from the existing eastern terminus of SR-56 to Camino Santa Fe, 
including a grade separated interchange.  Costs for the 4-lane arterial road and the 
interchange bridge are to be paid for as part of the SR-56 project. Costs for the 
interchange ramps are to be paid by the Pacific Highlands Ranch FBA and Del 
Mar Mesa FBA on a fair share basis. 

 
 

 
2 
 

For Buildout 
of 

Community 

 
 

178 
DU's  

 
(1,780 
ADT) 

 
9. 

 
Camino Santa Fe connection constructed as a 2-Lane Collector street from SR-56 
to Del Mar Mesa Road.  This improvement is to be paid by the Del Mar Mesa  
FBA.4 
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1. This Transportation Phasing Plan is intended as a guideline to sequentially provide the roads that are required to 

support the developments in Del Mar Mesa.  It must be updated on a regular basis to reflect the actual land 
development and trip distribution patterns in the area. 

2. Building permits may not be obtained to construct any dwelling units beyond the daily trips threshold that is listed 
under column 2, unless the projects that are listed under the "Transportation Improvements" column are: completed; 
under contract; bonded; scheduled in the City's Capital Improvements Program for the same year building permits are 
requested; or programmed in the State Transportation Improvements Program (STIP) for the same year that building 
permits are requested. 

3. Construction of Carmel Country Road is also a condition of development in Carmel Valley, for  which Del Mar Mesa 
must pay its fair share contribution through the formation of a reimbursement district. 

4. "Developer only" means the improvement is to be constructed and be 100% paid for by the adjacent developer. 
5. This phase shall consist of 150 DU’s (1,500 ADT) lying south of Del Mar Mesa Road and which access Carmel 

Mountain Road with traffic loading to the southwest to Carmel Country Road through Neighborhood 10.  Until Phase 
2 has been satisfied, Carmel Mountain Road will not be connected for through traffic to Del Mar Mesa Road.    

 




